
EPA WORK ASSIGNMENT FORM (WAF) FOR RAC 

1. WORK ASSIGNMENT (WA) INFORl\l <\TION 

Project Name: North Bronson, Bronson. Ml 

Activity: Remedial Design Oversight 

Contractor: Roy F. Weston, Inc. WA No.: 127-R<>lll--05IC 

1-:PA Contract No. 68-W7-0026 Revision No .. _l_ni_li~al __ 

Date: June 4 2001 ConlractorControl No. _________ Modification No.: _____ _ 

2. DESCRIPTION OF ACTION 

_x_NewWA 
(need WP for the WA) 
. Attach SOW 

including schedule 
Designate W AM 

__ WA Amendment 
(need revised WP and/or 
cost estimate) 
_ Change in LOE or scope 

by task 
. Add additional tasks or 

funds for increased 
activity 

3. BllDGET INFORMATION 

_ Completion WA _x_ Term WA 

Total Funding Received($) 

Previous Total 
This Action 
New Total 

0 
0 
0 

Funding Category: Site Characterization Bulk 
Activity Code: BE S/SID: 051 C 

(Contracting Officer Use Only) 

_ Partial WP Approval 

_ WP Disapproval 

_ Final WP Approval 

_ Amendment to Final 
WP Approval 

. Approve change in LOE, 
scope, or budget 

. Approve additional tasks 

Technical Direction 
Memorandum 

. Details on scope, budget, or 

schedule 
. Minor shift within SOW 

(no change in $/LOE) 
Change WAM 

_x__ Set or revise expenditure 
limit(EL) 

_ Incremental Funding 
. Fund approved WP 

_ WA Closeout Notification 
. Notify contractor to initiate 

WA closeout task 
. Revise EL after final invoice 
_ Other ______ _ 

Approved Work Plan Budget Expenditure Limits Not to Be Exceeded 

LOE ($)• LOE ($)* 
Tenn W As Only Term W As only 

0 0 0 0 

0 0 100 10000 

0 0 100 10000 
• Includes fees • Includes fees 

4. WA COMPLETION DA TE Current: June 30. 2002 Revised: 

5. EPA COMMENTS: 

This action initiates a new work assignment in Option Period 1. The contractor is authorized to conduct Task 1 - Project 
Planning, Task 7 -Review of PRP Design Documents and Task 9 - Technical Meeting Support pending the approval of the 
work plan_ The contractor shall not exceed the expenditure limit without the approval of the Contracting Officer. 

6. APPROVALS 

Contractor Signatures: 

Site Manager/Firm 

Program Manager/Firm 

_ Approved As 
Submitted 

WAMCopy __ 

_ Approved With 
Changes 

_ Not 
Approved 

Date 

Date 

POCopy __ 

EPA Signatures: 1 

Vt+J~ ~~'~' ~ \( [ \t 1J I 0) 
Work Assignment ~ager, Rosita Clarke-Moreno ~ 

(312) 886-725 I 

\I)\ '--11 111 
Pro)ect Officer, Pat \'. ggtman Dale \ \ 

Signature of Contracting Officer. David Alberts Date 

COCopy _ 

EPA Region 5 Records Ctr 

I IIIIII IIIII IIIIIIIIII IIIII IIIIIIIII IIII . 
274006 


